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As of October 1, 2018, Currie & Brown Project Managers

Here’s a quick comparison of where The Club is now compared to our financial model. 
As you can see our Membership and entrance fees are up compared to our model.
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You can find more information at: www.redevelopment.amclub.org.sg

Did you know we will have a craft beer selection on 
tap at the new Union Bar including our own TAC70 

Steam Beer brewed specially for The American Club 
by former Brewerkz head brew master Kim Wong

at Archipelago Brewery. The new Union Bar will be 
opening soon. Cheers！ 

INFORMATION SESSION

We’ve recently updated the Club logo to reflect the Clubhouse transformation that is taking 
place. Although the logo has a new look, we did not veer far  from our roots and kept the 
eagle as the focal point to stay true to our core American identity. 

The head of the eagle is left-turned, with its wings gently curved downwards, denoting 
goodwill and harmony; these attributes were retained from the previous logos.

The shield has been kept but updated to bear the acronym TAC, a reference used for our 
Member and staff teams that represent the Club externally.

The design conveys the 4 attributes of our brand persona, which were identified by the 
Branding Committee as: Bold, Inclusive, Vibrant and Positive. 

The design was made simpler, so it can be reproduced on Club collateral and 
merchandize, a key way in which we spread brand awareness.

The Building Construction Authority (BCA) inspection was carried 
out successfully for the Union Bar, Galbraith Ballroom, Bowling 
Alley, and other ancillary areas (TOP 2A). We are now awaiting 
authority approvals from CBPU and the NEA, which we anticipate 
receiving within the next few days. We will then be working 
toward getting the BCA-TOP certification in the coming weeks. 
Concurrently, the contractors are fixing defects in the spaces, 
and conducting training with the operations team in anticipation 
of the handover of the outlets.
 
In the gym (TOP 2B), the first and second test compensation 
micropiles passed their tests and were concluded successfully. 
The structural consultant, ARUP has issued its approval to 
proceed with the remaining piles and works are now ongoing. 
Due to the failure of the first set of piles, however, the overall 
Master program will be delayed. We are targeting the completion 
of the gym works in the first half of 2019.

With TOP 3 works progressing well, the decision to 
de-couple and deliver The Quad (youth area) early and 
separately is being considered before year-end.  The new 
Lobby and previous Eagle’s Nest will be separately 
delivered in Q1 2019.  
 
Defect rectifications for TOP 1 areas, with major issues for 
water pressure and temperature, are almost complete.  
Repairs and rectification works at the Spa, Pool deck, and 
rainwater drainage remain a priority for contractors.  
 
With regard to our contingency reserves we are above 
$1million at this time, and overall Budget remains Amber 
due to ongoing claims and variations on site.

We’ll be hosting our next information session on Thursday, November 1 at 7:00p.m. in 
the Youth Space. This session will cover finance and governance. Please join us to hear 
the latest on the redevelopment. 


