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TIMELINE
PROJECT 

Join us as we celebrate 
the completion of the slab and structural works in 
the construction of our new building. This major 
milestone calls for bubbly and cake—so please 

mark your calendar and join us for the festivities.

Sunday, November  12
3:00 p.m. - 5:00 p.m.

Lobby

www.redevelopment.amclub.org.sg

October 20, 2017

You can find more information at:

The B1 slab has been completed, and L1 is approximately 80% complete. The slab is projected to be 
finished by mid-November. All tenders have been awarded, and in the coming weeks, the Facilities and 
F&B offices will migrate to their temporary locations so that the B1 kitchens can be redeveloped. The 
amount of rainy weather we have been having and the depth of the piling work that had to be carried 
out have slightly impacted the construction timeline. As detailed in our contract, the construction team 
is entitled to an extension of time (EOT), as these were circumstances outside of their control. The 
project team still anticipates this phase of the project (which includes the pools, Grillhouse restaurant, 
Spa, and new Grab ‘n Go Cafe) will be delivered in Q1 of 2018. 

Beyond costs for the construction of the redevelopment improvements, project costs include “soft costs” such 
as the Bukit Merah Swimming Complex rental agreement, the contract with the Hollandse Club, and professional 
fees. This, coupled with the larger scope of the project due to Member-driven design components and potential 
variance orders outside of The Club’s control that are currently unresolved, but may be resolved in The Club’s 
favor, have led to the budget indicator being “yellow.” This is a cautionary rating, mainly due to the unresolved 
variance orders. The project team remains committed to the approved $65m redevelopment budget; thus, 
depending on the outcome of the variance orders, some portions of the project may be deferred to later in the 
project schedule. Membership will be kept informed about the status of the budget.
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As part of our contract and as typical of a construction 
project, once the construction team hands over a 
space, a list of defects identified at the time of 
handover is drawn up by The Club and the Consultant 
teams detailing items that are not working or that were 
not completed to our satisfaction. The construction 
team then has a one-year defects liability period to fix 
any identified defects within the space. At the end of 
this period, if there are still outstanding defects, the 
defects liability period for the identified items will be 
extended until the construction team fixes them, or 
pays the bill for a third party to fix them.  

Will there be healthy options at 
Grillhouse?

Yes, we’ll be including healthy and 
delicious items on the Grillhouse 
menu such as salads and wraps. In 
addition, our new cafe, Central, has 
indoor and outdoor seating near the 
pool and will provide a wide-range of 
healthy options including prepared 
salads, sandwiches, and wraps.

Q1:
Will there be vegetarian 
options at Grillhouse?

Yes, we’ll have veggie options 
too! We’re working hard to 
incorporate the unique 
wood-smoked flavor into our 
vegetarian items as well, so that 
everyone can enjoy the delicious 
and unique tastes we are 
developing.

Q2:
Will we be using green packaging 
when Grillhouse opens?

We currently use recyclable plastic 
containers for our takeaway orders, and 
as our new outlets open, we will be 
purchasing new recyclable packaging to 
use. After quite a bit of research by our 
Purchasing team, unfortunately, we 
cannot afford biodegradable packing due 
to the high cost and our volume of orders.

Q3:

FA
Q D

ID
 Y

O
U

 K
N

O
W

Thanks for all your questions regarding Grillhouse, our new poolside BBQ restaurant. Here are the answers to some of your most frequently-asked questions.

Q4: When will Grillhouse open?

Grillhouse is scheduled to be 
handed over by the 
construction team and open in 
Q1 of 2018. We don’t have a 
specific date yet, but we will 
keep Members informed as the 
schedule is firmed up.

FINANCIAL INDICATOR AS AT SEP 2017

Total Operating Income
Net Interest/Investment Income
Total Club Income

GOP before Bonus
Total GOP

Club Reserves & Redevelopment Payments
Fixed Deposits
Cash at Banks
Sub-Total
Investment Securities
Total Reserves

Redevelopment Progress Payments
Cumulative Payments

FY 2018 ACTUALS FINANCIAL MODELS$ ’000

6,284
230

6,514

(867)

70,400
8,432

78,832
13

78,846

18,524 19,951

0
1,438
1,438

67,173
68,611

5,045
418

5,463

(1,055)


