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As of September 1, 2018, Currie & Brown Project Managers

TOP 2A is almost completed.  TOP 2A includes 3 
important outlets:  Union Bar, Colonial Room & Bowling 
Alley. Including their related common areas and 
walkways, the BCA government authority is inspecting 
TOP 2A areas now.  Other inspections for architectural, 
mechanical, engineering, and structural were completed 
earlier and passed. Migration and operational transition 
meetings have commenced with the Club's operations 
teams to plan the handover and start of services. 
 
For TOP 2B, due to the previously mentioned 
compensation micropiling rectification and 
re-mobilization timing, we expect a delay for the gym 
delivery.  Our structural engineering consultant ARUP 
has undertaken alternative foundation studies and is 
proposing solutions. Concurrently, a workshop between 
management, contractors and designers aims to develop 

a new micro-schedule of the gym's delivery, where the 
remaining areas in the gym, unaffected by the micropiling 
rectification, are a top priority to separate and deliver 
possibly earlier in the program schedule.
 
TOP 1 defects and rectification are ongoing as well as 
newly identified items in the Spa and L2 Grillhouse 
Pavilion areas. The water temperature and shower water 
pressure issues were addressed but are still being 
monitored and fine tuned. Several design reviews of 
landscaping works for planter boxes on L1 pool deck and 
L2 pavilion are currently underway, including new 
landscaping on the Claymore Hill Road side for TOP 3.
 
Cost report on contingency and budget remains Amber 
due to ongoing works and rectifications on site.

Here’s a quick comparison of where The Club is now compared to our financial model. 
As you can see our Membership and entrance fees are up compared to our model.
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We will be unveiling our new club logo in late September in conjunction with our 70th 
anniversary. This refresh reflects the physical changes of the Club as we celebrate this 
significant milestone. 

A newly designed eagle remains the focal point of the logo to symbolize the Club’s 
heritage. In general, the new logo is a cleaner, more modern version of the three previous 
designs we’ve had in our history. This was a conscious decision by the Branding 
Committee to allow the Club to use the logo in more varied applications including 
merchandise and collateral. A cleaner, less detailed, design is easier to reproduce when 
embroidered on fabric, printed on marketing materials, or printed on merchandise such 
as mugs or bags. 

The new logo is representative of the 4 value pillars that were identified through the 
committee as being the core values of the Club: 

We are fearless with a 
purpose, taking charge of 
our today and tomorrow.

We embrace people 
from all backgrounds, 
welcoming them to be a 
part of our community.

Full of life, social, always 
ready to have a good time 
with people.

We always look on the 
brighter side of things and 
search for a solution.

BOLD POSITIVEVIBRANTINCLUSIVE

OUR NEW CLUB LOGO

POOL DECK 
IMPROVEMENTS

Based on Member feedback, the lack of greenery poolside has been a major callout. Our facilities and 
housekeeping teams have been busy working on this and you will see greenery being added around the 
pool deck in the coming two weeks. Palms were added to the second level of Grillhouse, and soon 
plants will be added above the aquatics counter area and on top of the building that faces Scotts Road. 
This improvement is part of our top 10 list of enhancements to create a more welcoming pool area. 
Member committees will continue to work on more ideas for improvements in the near future.

We are exploring the release of various Club merchandise with our new logo.

 More updates to follow!

When our new banqueting space opens later 
this year it will have a new name, The Galbraith 
Ballroom. Named in honor of Francis Joseph 
Galbraith, the first US Ambassador to 
Singapore in 1966, The Galbraith Ballroom 
brings to life the rich shared history between 
Singapore and the USA; drawing a connection 
to America’s early contributions toward the 
development of Singapore. A career Foreign 
Service Officer and Southeast Asian specialist, 
Galbraith was a key participant in cementing 

strong American ties with Singapore in the 
latter’s formative years of independence, 
aiding the growth of flourishing US-Singapore 
relations we enjoy today.
 
It was important to the Branding Committee to 
choose a name that reflected the relationship 
between America and Singapore, honoring 
both our home country and the country where 
we now make our home. We look forward to 
unveiling this new space later this year.
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You can find more information at: www.redevelopment.amclub.org.sg


