
NEWS!
GREAT We’ve received the second shipment of our new pool platform and our aquatics team is busy 

putting it together. This will increase the “shallow” area of the 25-meter pool to a space of 
approximately 6m x 10m. (The current platforms give us a shallow area of 5m x 5m.)  You 
can expect to see the new platform in the pool in the coming weeks. Happy splashing!
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Here’s a quick comparison of where The Club is now compared to our financial model. 
As you can see our Membership and entrance fees are up compared to our model.
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TOP 2 delivery will now be split into TOP 2A and TOP 2B.  This 
separation was done in order to more promptly deliver to 
members, under TOP 2A, important areas on level B2: Union 
Bar, Colonial Room, Bowling Alley and other common areas on 
B2.   Due to aforementioned delays at the gym and required 
permit re-submissions for the gym, with revised architectural, 
structural, M&E, and interior design plans, TOP 2B will be 
delivered separately later.  TOP 2B is comprised of Gym, 
Squash Courts, locker rooms, and other gym-linked areas. TOP 
2B's program schedules are being constantly reviewed and 
those issues that are causing delays are being closely 
monitored and operational staff are preparing to promptly 
transition as soon as the areas are handed over.

For TOP 1 areas now under the Club's possession, heavy 
rainwater control and drainage above the pool area are being 

addressed and with the aim of the works to have minimum 
disruption to members.  The shower water temperature 
fluctuations continue to be worked on.  New thermostatic 
mixing valves have been installed to regulate the water 
temperature at the L1 changing rooms. Concurrently, the 
ongoing installation of circulation pumps aim to stabilize the 
pressure for these areas.  Cost report on contingency and 
budget remains Amber due to ongoing variations, 
improvements, and rework. Quality has been marked as Amber 
because the Member committees are unsatisfied with the 
workmanship and performance of the delivered product. Aedas 
and Currie & Brown are currently updating and validating the 
critical change requests for PCG’s approval to allow work to 
proceed on site for the critical areas.
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FOR UNION BAR

As you may know, we’ll be updating our Club logo in conjunction 
with the Club’s 70th anniversary in September. 

The eagle will remain the focal point of the logo, as it has over 
our 70-year history. The Branding Committee, management, and 
our branding consultants, DIA, felt retaining the eagle was 
important. It has always been identifiable with the Club, it shows 
continuity of brand, and it represents America. When 
considering the design of the eagle, the Branding Committee 
took several points into consideration.
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In addition to the eagle, we have retained the wording “The 
American Club” with "Singapore”  positioned on a second line, 
as is our current logo. New fonts have been used for the 
typography. "The American Club" is a contemporary serif font, 
while “Singapore” is in a clean, sans-serif font. All the 
wording is in capital letters, and gives the logo a fresh, 
modern feel. The new Club logo will be unveiled in September

We have some great news to share about the gym. If you 
remember our last update, there was an “h-shaped” structure in 
the old spa / upcoming cardio area that could not be removed. 
Our structural engineers have found a way to reduce this from an 
“h” to an “l,” which means a smaller footprint and more room to 
work with.

In addition, the construction team has been able to confirm that 
we can create two 3m x 3m openings that lead from the 
upcoming cardio area to the full gym space. This will allow more 
visability between the spaces and give users a sense of space.

GYM UPDATE

The eagle’s head will continue to point to the left. This 
represents peace, as this is the side the eagle holds olive 
branches vs. the right side, which is where the eagle holds 
arrows, representing war 
The eagle’s wings will be less detailed, so it is easier to 
reproduce on merchandise and collateral, one of the key ways 
the Club creates brand awareness 
The eagle’s wings will continue to be outstretched


